# PROJECT STATUS REPORT

## PROJECT SUMMARY

| REPORT DATE: | TEAM NAME: | PREPARED FOR: |
|---|---|---|
| 3/27/2026 | Trainers | Dr. Boucher |

## STATUS SUMMARY/COMPLETED ACTIVITIES

Add email verification
Implement profile pictures
User feedback improvements

## ACTIVITIES IN PROGRESS

| TASK | % DONE | DUE DATE | PERSON RESPONSIBLE | NOTES |
|---|---|---|---|---|
| Touch up UI/UX | 50 | 4/3 | Jett | Remove “or email” in create account. Clean up load states |
| Password constrains | 99% | 4/1 | Blake | |

## ACTIVITIES PLANNED FOR NEXT WEEK

| TASK | PERSON RESPONSIBLE | NOTES |
|---|---|---|
| Email verification for updated emails | Jett | |
| Improve login load speed | Blake | Take look at deploying to netlify/vercel |
| Video metadata | Frank | Angle, player involved, etc. |

## RISK AND ISSUE HISTORY

| ISSUE | MITIGATION PLAN |
|---|---|
| Working on the same thing | Review merge conflicts |

DID YOUR TEAM MEET WITH YOUR FACULTY ADVISOR THIS WEEK? NO.
NEXT SCHEDULED MEETING WITH YOUR ADVISOR: 4/1

## March 20, 2026 – March 27, 2026

Period: 1 week

### Overview

2 Active pull requests

0 Active issues

| 1 Merged pull requests | 1 Open pull requests | 0 Closed issues | 0 New issues |
|---|---|---|---|

### Summary

Excluding merges, **2 authors** have pushed **1 commit** to main and **5 commits** to all branches.

On main, **9 files** have changed and there have been **0 additions** and **0 deletions**

### Top Committers

1 pull request merged by 1 person

**Added Weekly reports**
#17 merged 3 days ago

## Contributors

Contributions per week to main, excluding merge commits

Period: All | Contributions: Commits

### Commits over time

Weekly from Jan 10, 2026 to Mar 21, 2026




**JettNguyen** #1
26 commits 26,664 ++ 2,185 --




**frankiemalatesta** #2
13 commits 2,331 ++ 265,304 --