

PROJECT STATUS REPORT

PROJECT SUMMARY

REPORT DATE:
2/27/2026

TEAM NAME:
Trainers

PREPARED FOR:
Dr. Boucher

STATUS SUMMARY/COMPLETED ACTIVITIES

Recent/Upcoming Matches Feed

Storing Files in Database

Email verification

ACTIVITIES IN PROGRESS

TASK	% DONE	DUE DATE	PERSON RESPONSIBLE	NOTES
Implement video framework into the frontend	10	3/6	Frank	
Storing user elements	50	3/6	Blake	
Stronger authentication requirements	90	3/6	Blake	Need to implement password reset

ACTIVITIES PLANNED FOR NEXT WEEK

TASK	PERSON RESPONSIBLE	NOTES
Allow Users to Create Matches	Jett	
View Match Metadata	Jett	
Store match details in database	Dominic/Blake	

RISK AND ISSUE HISTORY

ISSUE	MITIGATION PLAN
Sensitive information being leaked via .env file in main directory	Remove .env file from main directory so it is only updated locally

DID YOUR TEAM MEET WITH YOUR FACULTY ADVISOR THIS WEEK? NO.

NEXT SCHEDULED MEETING WITH YOUR ADVISOR: 3/4