

# PROJECT STATUS REPORT

## PROJECT SUMMARY

REPORT DATE:

1/30/2026

TEAM NAME:

Trainers

PREPARED FOR:

Dr. Boucher

## STATUS SUMMARY/COMPLETED ACTIVITIES

- Create a V1 of wireframes and wireflow
- Pull Request Login/Sign up frontend design
- Logo design

## ACTIVITIES IN PROGRESS

TASK	% DONE	DUE DATE	PERSON RESPONSIBLE	NOTES
Wireframing V2	90	2/5/2026	Jett, Frank	Jett on Wireframes, Frank on wireflow
Project Proposal	50	2/1/2026	All	

## ACTIVITIES PLANNED FOR NEXT WEEK

TASK	PERSON RESPONSIBLE	NOTES
Develop database	Blake, Frank	User/Video storage User creation integrated w frontend
Complete Uploading Feature	Dominic	

## RISK AND ISSUE HISTORY

ISSUE	MITIGATION PLAN
Coordinating reviews	Better communication of when we finish code

DID YOUR TEAM MEET WITH YOUR FACULTY ADVISOR THIS WEEK? No

NEXT SCHEDULED MEETING WITH YOUR ADVISOR 2/4/2026